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FERNALD CLEANUP PROGRESS BRIEFING
MARCH 1998

6:30 p.m. Opening Remarks Gary Stegner
6:45 p.m. Project Updates
OU1 - Waste Pits Remedial Action Project Dave Lojek
OU2Z - On-Site Disposal Facility Project Mike Hickey
QU3 - Facilities Closure & Demolition Project John Trygier
OU4 - Silos Project Nina Akgunduz
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PROJECT NEWS
PROJECT MANAGEMENT

Ohio “Accelerated” Plan
o DOE-FEMP submitted revised draft to DOE-OH - 11/11/97

* Ohio Field Office revised Draft Site Narratives -
available 3/2/98/

l [Jr[g_,_u_L[ Taenend? D

s The ﬂ.lrlu.,l.al cleanup) strategy “Acce Cleanup: Paths
[0 (Closure™ released for € U-—d.a (C CO umz:ut - 3/2/98
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PROJECT NEWS
PROJECT MANAGEMENT

FY99 Replan Change Proposal

* Fluor Daniel Fernald supplied DOE-FEMP with FY99
change proposal - 12/15/97

. DGE-FEMP“ subnutted comments to Fluor Daniel

o B
Change proposal being r::v._wr.l hased on commentsy
approval mid telare March
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PROJECT NEWS
OU1 - WASTE PITS REMEDIAL
ACTION PROJECT
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SHANDON YARD
FEBRUARY 1998




LOCOMOTIVE MAINTENANCE FACILITY
FEBRUARY 1998
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ON-SITE TRACK LEVELING
FEBRUARY 1998




PROJECT NEWS
OU2 - ON-SITE DISPOSAL FACILITY

® Description and function of transfer area

ule 1 a‘f E: '@bar_ bﬂﬂ_ﬂr e ,45 1501

h on placing soil/debris in Cell 1
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OSDF - TRANSFER AREA
FEBRUARY 1998
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OSDF
FEBRUARY 1998
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POSSIBLE DEBRIS
PLACEMENT PATTERN
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PROJECT NEWS

OU3 - FACILITIES CLOSURE &
DEMOLITION PROJECTS

® Plant 8 Safe Shutdown




FORMER PROCESS AREA
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PLANT 9
FEBRUARY 1998
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BOILER PLANT
FEBRUARY 1998




BOILER PLANT
FEBRUARY 1998




PROJECT NEWS
OU4 - SILOS PROJECT

e Public involvement critical to Silos Project
path forward

* Final Request for Proposal for Silos 1 & 2
Proof-of-Principle testing issued
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SMALL SCALE WASTE RETRIEVAL MOCK-UP

JANUARY 1998
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PROJECT NEWS
OU 5 - AQUIFER RESTORATION/
WASTEWATER PROJECT

® Plume containment/remediation




GROUNDWATER
RESTORATION STRATEGIES

Plume Containment
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PROJECT NEWS

OU 5 - SOILS CHARACTERIZATION &
EXCAVATION PROJECT

e Southern Waste Units construction
work continues:




SOUTHERN WASTE UNITS
SOIL R_EMEDIATION |
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SOUTHERN WASTE UNITS
FEBRUARY 1998
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SOUTHERN WASTE UNITS
FEBRUARY 1998
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SOUTHERN WASTE UNITS
FEBRUARY 1998
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SOUTHERN WASTE UNITS
FEBRUARY 1998




PROJECT NEWS
WASTE MANAGEMENT

* T-Hopper material being repackaged
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T-HOPPER REPACKAGING STATION
FEBRUARY 1998

T, :

i e
a3

m IJ "&‘_. iy

Graphics # 4965.TH 398 Fleote #6714-58



T-HOPPER REPACKAGING STATION
'FEBRUARY 1998
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INGOT SHIPPING
FEBRUARY 1998
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DEPLETED INGOTS
JULY 1997/FEBRUARY 1998
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ENRICHED INGOTS
MARCH 1994/FEBRUARY 1998

e 0 Sl ""-.1: .
= -_-I—H-H'-_t l'- | R =—

= »HH'J

=

=

= -i‘—
%

Graphics # 4965.TF 108 Photo #s 5645-5 & S645- 17



ABSORBENT TESTING
FEBRUARY 1998




ENVIRONMENTAL MONITORING

* Support projects through sample collection

Monitoring I*rogram

=
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INTEGRATED ENVIRONMENTAL
MONITORING PROGRAM

® Incorporates all regulatory requirements for
monitoring, reporting and groundwater remedy
performance tracking

z link for process control monitoring

* “living IDocument™
- heviewed 'aumuu.[lj; e app:upﬂat,‘: SCOPE

- Updated every two yedrs

Graphics # 496585 398



INTEGRATED ENVIRONMENTAL
MONITORING PROGRAM

® Emphasis on monitoring primary pathways
-Air
-Groundwater
Surfaﬂe waterﬂnd trﬁatfdefﬂuent

» Continued Sam: pﬂng Ot two secondary pathways

-Sediment:
Afroduce
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INTEGRATED ENVIRONMENTAL
MONITORING PROGRAM

Reporting

* Annual IEMP Report

- Submitted June 1 each year
- Replanes Annual Sﬂ:e Enwrnnmental Report

- Submitted ulurf*i.t , June, September and IDecember.

::
- Iresentation of-data withiminimal interpretation
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AIR MONITORING
OCTOBER 1997
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GEOPROBE
OCTOBER 1996/NOVEMBER 1997
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GROUNDWATER SAMPLING
FEBRUARY 1998
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CONTINUOUS RADON SAMPLING

FEBRUARY 1998
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LONG-TERM RADON MONITORING
FEBRUARY 1998
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DIRECT RADIATION MONITORING
FEBRUARY 1998
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